Washington County Project Development Board
March 5%, 2007

A meeting of the Washington County Project Development
Board was held in the Conference Room of The Opera House, in
Washington County, Springfield, KY at 5:00 pm. Present were the
following board members: Circuit Judge Doughlas George, Magistrate
Hal B. Goode, Chairperson John A. Settles, Circuit Clerk George
Graves, Acting AOC Director Jason Nemes, and Kentucky Bar
Association Appointee James L. (Jimbo) Mattingly.

Also present, PDB Secretary Sheila D. Smith, Co. Attorney
Hamilton B. Simms, Mike Carroll, Ken Donnelly and lan Beattie with
Brandstetter Carroll, Vic Peterson and Vance Mitchell with the AOC.
Construction Manager Richard Mitchell, Vince Gabbert and Dwight
Salsbury with Ross Sinclaire and Asscciates and citizens Bill Logsdon
and Ken Young were also present.

The meeting was called to order at 5:00 pm, and a quorum was
declared.

Minutes Approval
A motion was made by Mr. Graves and seconded by Mr. Goode
to accept the February 5™ minutes as read. The motion carried.

Bill Approval

A list of expenses was submitted for approval. A motion was
made by Mr. Goode and seconded by Mr. Mattingly to approve the
above-mentioned expenses. The motion carried. A copy of the expenses
submitted follows the minutes.

Utility Easements

Chairperson Settles announced that Kentucky Utilities is willing
to disconnect the current electrical route and use an alternative route.
The alternate route will necessitate the project obtaining an utility
easement from a property owner on Ballard Street. When approached
the property owner was not willing to give an utility easement to the
project. BellSouth is not willing follow any of the proposed routes. The
board encouraged Chairperson Settles to continue to work with




BellSouth to resolve this issue. A motion was made by Mr. Mattingly
and seconded by Mr. Nemes to authorize Chairperson Settles to make
an offer, not to exceed $15,000.00, to the property owner on Ballard
Street for the utility easement needed for Kentucky Utilities.

Financial Report

Dwight Salsbury announced that the bond sale is scheduled for
March 22™, 2007. Mr. Salsbury said that the bonds would close
approximately three weeks after the sale date.

Construction Manager

Mr. Mitchell announced that drilling of the caissons began
on March 6%, 2007. He suggested that the board continue to meet
monthly to receive updates on the construction of the judicial center.

Next Meeting Date
The next board meeting will be on Monday, April 2", 2007 at

8:00am in The Opera House conference room.

Adjournment
The meeting adjourned at 5:44 pm with a motion made by Mr.

Graves.
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Expenses of the Project Development Board

5-Mar-07
LCNI ' $105.00 fee for ads
Post Office Box 1118
Shelbyville, KY 40066-1118
Lynn Imaging $863.00 printing of plans

328 Old Vine Street
Lexington, KY 40507

total due $1,068.00



